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EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: JPO 

July 6, 2007 ' 

SUBJECT: Second Amendment to Agreement with Boyle Engineering Corporation for State Route 56 

GENERAL CONTRACT INFORMATION 

Recommended Contractor: Boyle Engineering Corporation 

Amount of this action: $ 64,811.00 
Original Contract Amount: $ 60,011.00 
Cumulative Amount: $ 124,822.00 

Funding Source: City 

SUBCONTRACTOR PARTICIPATION 

No Subconsultant participation on this action. 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity: Required 

Boyle Engineering submitted a Work Force Report for their San Diego employees dated April 18, 2007, 
indicating 47 employees in the Administrative Work Force. The Administrative Work Force Analysis indicates 
under representations in the following categories: 

Hispanics in Administrative Support 
Filipinos in A&E, Science, Computer and Technical 
Females in Mgmt & Financial and Technical 

Although the firm's workforce has under representations in Filipinos in A&E, Science, Computer and Technical 
the participation level in the overall category exceeds the goal. 

ADDITIONAL COMMENTS 

The Work Force Analyses are attached. •• ^w*r" '"" 
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000015 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

. \. 
1. CERTIFICATE NUMBE £-0 

(FOR AUDITOR-S USE ^ , >» 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

Engineering & Capital Projects 
3. DATE: 

June 6, 2007 
4. SUBJECT: 

Second Amendment to Agreement with Boyle Engineering Corporation for State Route 56 
5. PRIMARY CONTACT (NAME, PHONE, & MAIL STA.) 

Dave Zoumaras 533-3138 MS612 
6. SECONDARY CONTACT (NAME, PHONE, & MAIL STA.) 

Larry Van Wey 533-3005 MS 612 
7. CHECK BOX IF REPORT TO COUNCIL IS 
ATTACHED • 

S.COMPLETE FOR ACCOUNTING PURPOSES 

FUND ^ v \ 30301 30301 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 30244 30244 
ORGANIZATION 107 107 
OBJECT ACCOUNT 4279 4279 

Fiscal Impact; 

This Action: $64,811.00 
Total Consultant: $124,822.00 

JOB ORDER 581760 581710 
C.I.P. NUMBER 58-176.0 58-171.0 
AMOUNT $17,518.00 $47,293.00 

10. ROUTING AND APPROVALS 

11. PREPARATION OF: O RESOLUTIONS -i ORDINANCE(S) D AGREEMENTS) D DEED(S) 

1. Authorizing the execution ofthe Second Amendment to the agreement with Boyle Engineering Corporation 
for the study of additional bike path connection alternatives; and 

2. Authorizing the expenditure of $17,518.00 from CIP 58-176.0, Darkwood Canyon Connector Study for SR 
56 Bike Path, Fund 30301, Transnet Bike and $47,293.00 from CIP 58-171.0, SR 56 Interchange, Fund 
3 03 01, Transnet Bike for the purpose of executing the amendment to the agreement; and 

3. Authorizing the Auditor and Comptroller to return excess budgeted funds, if any, to the appropriate reserves. 

I I A . STAFF RECOMMENDATIONS: APPROVE THE RESOLUTION 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICTfS): 1 

COMMUNITY AREAfS): Rancho Penasquitos 

ENVIRONMENTAL IMPACT: Thif activity is not a "project" and therefore exempt from CEQA pursuant to the 
State Gliideliries Section 15060 (c) (3). 

HOUSING IMPACT: N / A - i - / ; •. 

•Attachment: Copy of First Amendment and Second Amendment OTHER ISSUES: 

CM-1472 MSWORD2002 (REV. 2007-06-22) 
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BOVL 
7807 Convoy Court, Suite 200 
San Diego, CA 92111 
TEL: (858)268-8080 
FAX: (858)292-7432 
www.boyleengineering.com 

Mr. Brad Johnson, PE February 20, 2004 
Project Manager -SD:SO4-404-OI 

CITY OF SAN DIEGO ' 
1010 Second Avenue, Suite 1200 
San Diego CA 92101 

State Route 56 Scope Change for Bike Path Interchanges 

Dear Brad, 

With this letter, Boyle accepts a scope change for Task 4200 of the State Route 56 project. Task 
4200 was originally included in Contract Amendment 6, dated December 6, 1999, between 
Boyle and the City. 

The fee for Task 4200 was listed in that Amendment as $218,077; however, $207,135 was 
specifically for the bike path bypass; of that amount $21,290 was previously invoiced to the City 
for work completed on the Black Mountain Road bike path interchange. Therefore, the total fee 
remaining under Task 4200 is $185,845. Of this amount, $ 115,817 was allocated for work under 
the Original Bike Path Interchange scope and fee (dated January 31, 2002) for the bike 
interchange Project Study Report effort, leaving $70,028. Of this remaining amount, $60,011 is 
now allocated for additional connection points along SR-56 as described in Amendment-T4o the 
Bike Path Interchange, Project Study Report scope of services (attached). 

Please call if you have any questions or comments. Upon receipt of a copy of this letter with 
your signature below, Boyle can begin work. Thank you for the continuing opportunity to work 
with the City. 

B JOHNSON 022004.DOC 

BOYLE ENGINEERING CORPORATION 

http://www.boyleengineering.com
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Mf. Brad Johnson, PE February 4, 2002 
Page 2 (rev. February 19, 2002) 

Boyle Engineering Corporation 

Gregory E. Campbell, PE 
Senior Engineer 

Enclosures: Scope and Fee 

Copy to: Joel Rizzo, City of San Diego 
Clark Fernon, Boyle Engineering 

The City of San Diego accepts the above-described change in scope for Task 4200 of the State 
Route 56 contract between the City and Boyle Engineering Corporation 

Signature / A A ^ ^ ^ A ^ ^ P ^ - ^ - . Date 5 / / 3 / / ) "f 

SD-S04-400-42/CF/B JOHNSON 022004,DOC 



000019 
Amendment 1 
Project Study Report for Bike Path Interchanges and 
Additional Connection Points along SR-56 
Exhibit A - Scope of Semces 
February 20,2004 

Introduction 

Boyle Engineering Corporation (Boyle) is providing professional 
engineering services (under Contract Amendmenti5,'dated'December 
6, 1999, as amended by letter dated February 4, 2002 and signed by 
the City on February 23, 2002) to the City of San Diego (the City) for 
preparing a Project Study Report (PSR) for constructing bike path 
interchanges at three cross streets along SR-56: Camino Santa Fe, 
Camino Del Sur and Black Mountain Road. This scope is formatted as 
an amendment to tasks 2 and 3 of the original authorization dated 
January 1, 2002. This scope of services was requested by the City for 
the study of three additional access points along the SR-56 Bike Path 
corridor and for a new alternative crossing at Camino Del Sur (formely 
Camino Ruiz). The three access points are at Penasquitos Open Space, 
McGonigle Canyon, and west of Rancho Santa Fe Farms Road, as 
described below. 

Certain assumptions have been made during the preparation of this 
scope of services and the accompanying fee. To the extent possible, 
they are stated below. However, if the actual effort required is 
significantly different from the assumptions presented herein, both the 
City and Boyle agree to revise the scope and fee accordingly. 

Assumptions 

1. It is assumed that there is only one viable alternative at each of the 
listed access points, therefore only one alternative will "be studied 
at each location. 

2. A Draft PSR was already prepared by Boyle and reviewed by the 
City and Caltrans. It is assumed that a revised Draft PSR will be 
required due to the increased locations. 

3. The environmental review included in this scope will be based on 
existing, mapped resources, and no new field studies are included. 

4. The assumptions stated in the prior scope of services still apply. 

5. This scope of services does not include geotechnical investigations 
or reports. 

6. Since the prior work at Camino Del Sur has been completed, it will 
remain in the Revised Draft PSR as a viable alternative to consider. 

Page 1 of 8 fSOVLE 
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000020 Amendment 1 
Project Study Report for Bike Path Interchanges and 

Additional Connection Points along SR-56 
Exhibit A - Scope of Services 

February 20, 2004 

Assumpt ions (Cont.) 

Scope of Work 

7. This scope assumes that drawings supplied by Caltrans will be 
adequate for utility and drainage research; and thstTio "separate 
research will be performed. 

8. Boyle will utilize Boyle produced rights-of-way drawings from the 
SR-56 BMR and Middle Segments for the right-of-way portion of 
this work. 

TASK 2 (Amended) - Revised Draft PSR 

213 Studv Additional Access At Penasquitos Open Space 

Following the existing bike path south of SR-56 on the east 
side of the Penasquitos Open Space (POS) Corridor, study one 
(1) connection to the SR-56 bike path from the neighborhood 
along Darkwood Road. 

Design one horizontal alignment, one vertical alignment, 
prepare templates, and run earthwork modeling to indicate 
limits of grading, finished ground contours, and earthwork 
volumes. It is anticipated that a retaining wall "will be necessary 
to make this connection, therefore a retaining wall 
recommendation will be included. 

Prepare one (I) each plan, profile, and cross section view 
graphics for incorporation into Revised Draft PSR. 

214 Studv Additional Access East of McGonigle Canyon Bridge 

Prepare a study of an access point east of McGonigle Canyon 
Bridge at about station 100+00 (metric) along SR-56. Caltrans 
has studied a preliminary level of grading for an access point at 
this location. Boyle will continue with the work that Caltrans 
started and Caltrans will provide this digital data. 

Page 2 of 8 S O V L E 



000021 Amendment 1 
Project Study Report for Bike Palh Interchanges and 

Additional Connection Points along SR-56 
Exhibit A - Scope of Sen/ices 

February 20,2004 

Scope of Work (Cont.) 

Coordinate and if necessary meet once wiflifCaltrans to obtain 
the digital design information for the access point. Convert the 
digital data from Caltrans. Create one horizontal alignment, 
one vertical alignment, prepare templates, and run earthwork 
modeling to indicate limits of grading, finished ground 
contours, and earthwork volumes. It is not anticipated that a 
retaining wall or bridge structure will be necessary to make this 
connection. 

Prepare one (I) each plan, profile, and cross section view 
graphics for incorporation into Revised Draft PSR. 

215 Studv Additional Access West of RSFF 

Prepare a study of an access point west of Rancho Santa Fe 
Farms Road (RSFF) at about station 74+00 (metric) along SR-
56. Caltrans has prepared construction drawings for SR-56 at 
this location. Boyle will obtain this digital data from Caltrans. 

Coordinate with Caltrans to obtain the digital design 
information for the area around the proposed access point. 
Convert, as necessary, the digital data from Caltrans. •Create 
one horizontal alignment, one vertical alignment, prepare 
templates, and run earthwork modeling to indicate limits of 
grading, finished ground contours, and earthwork volumes. 

Prepare one (1) each plan, profile, and cross section view 
graphics for incorporation into Revised Draft PSR. 

Page 3 of 8 fSOVLE 



000022 Amendment 1 
Project Study Report for Bike Path Interchanges and 

Additional Connection Points along SR-56 
Exhibit A - Scope of Services 

February 20,2004 

Scope of Work (Cont.) 

216. Studv Additional Design at Camino Del Sur 

Obtain current development plans and digitai terrain model for 
the south-west and south east quadrant ofthe Camino Del Sur 
interchange. Plans will be reviewed to identify opportunities to 
avoid the planned development, if possible. This scope 
assumes Boyle will attempt to obtain these plans. If Boyle is 
unable to obtain plans from the developers, Boyle will require 
assistance from the City. There are two known developers in 
the area of Camino Del Sur who will be affected by this bike 
path project. This scope assumes one (1) meeting or some level 
of coordination will be required with each developer to obtain 
the required digital terrain for their respective project sites. 

Study new bike path interchange horizontal geometry at 
Camino Del Sur to address Caltrans comment to move main 
bike path south and the bike path connector ramps north. Work 
consists of planning level design of the bike path main line 
alignment, connector ramps, and retaining walls to follow 
Caltrans design standards. 

Prepare new vertical geometry ofthe mainhikepath..and.the 
connector ramps to tie the new horizontal geometry to the 
surrounding designs. 

With new horizontal and vertical geometry, prepare the 
templates and run the earthwork model. The earthwork model 
will produce the limits of grading thereby illustrating the 
impacts to the surrounding designs. Based on the model mn, 
adjust the horizontal and vertical alignments, including 
retaining walls. Run final model using revised horizontal and 
vertical geometry. Prepare finished ground contour grading. 

Prepare two (2) horizontal, vertical, and cross section graphics 
and attend one (1) meeting with the City and Caltrans to 
present and discuss the revised design. Prepare meeting notes 
outlining design comments and distribute. Based on the 
comments received at the meeting, revise design one time. 

Page 4 of 8 J30VLE 



0000^3 Amendment 1 
Project Study Report for Bike Path Interchanges and 

Additional Connection Points along SR-56 
Exhibit A - Scope of Services 

February 20,2004 

Scope of Work (Cont.) 

217. Incorporate New Designs into Revised Draft PSR 

Evaluate Drainage Impacts - Make preliminary 
recommendations as to locations of major culverts and identify 
potential drainage issues for the additional alternatives being 
studied (4 total). Note: a preliminary drainage study is not 
included in this scope of work nor are locations of inlets 
structures or pipes included. 

Evaluate R/W Impacts - For each additional alternative (4 
total) evaluate the R/W requirements and assess the impacts to 
future development. Prepare graphical representation of those 
impacts. It is assumed the City will provide all necessary 
information about current or proposed developments. 

Identify Utility Impacts/Conflicts and Make Recommendations 
Identify known utility conflicts and make recommendations 
where conflicts occur for the 4 additional alternatives. Prepare 
a graphic showing conflicts and prepare written 
recommendations. This assumes that Boyle and Caltrans plans 
for SR-56 will be used to obtain utility information. 

Evaluate Security/Safety Issues - Identify potential safety or 
security issues associated with each of the 4 additional 
alternatives, summarize, and make recommendations. 

Evaluate Environmental Impacts - Employ the services of an 
environmental consultant to review available environmental 
studies, identify the environmental issues of each of the 4 
additional alternates, and identify the anticipated 
environmental documentation and permitting needed. Where 
feasible, without detailed study, identify appropriate mitigation 
measures. 

Page 5 of 8 SOVLE 



ffC^024 
Amendment 1 

Project Study Report for Bike Path Interchanges and 
Additional Connection Points along SR-56 

Exhibit A - Scope of Services 
February 20, 2004 

Scope of Work (Cont.) 

Make Structural Recommendations - Prepare one Advance 
Planning Study (APS) and estimate for anticipated bridge 
structure at Camino Del Sur. It is assumed that Type Selection 
is not part of this scope of services. It is also assumed that an 
APS will not be required for the design at Penasquitos Open 
Space. 

Prepare Construction and R/W Cost Estimates - For each of 
the 4 additional alternatives prepare one preliminary cost 
estimate. 

Prepare Revised Draft PSR - Combine the new design and 
^analysis ofthe 4 additional alternatives with the previous 
'Draft PSR. Prepare Revised Draft PSR text and attachments, 
including changing attachment numbers and attachment 
callouts where necessary, and including the following revised 
sections: 

Cover, Table of Contents, and Location Map 

Introduction/Project Background Section 

Need and Purpose Section 

Description of Each Alternate Including Impacts 

Analysis of Proposal Section 

1 r 'x 1T Plan & Profile Exhibits 

Representative Typical Sections 

Construction and R/W Cost Estimates 

Hazardous Waste Section 

Environmental Section 

Funding and Scheduling 

Exhibits/Displays 

References to Standard Drawings and Caltrans and City 
accepted design standards/practices 

Page 6 of 8 B O V L E 



000025 
Amendment 1 

Project Study Report for Bike Path Interchanges and 
Additional Connection Points along SR-56 

Exhibit A - Scope of Services 
February 20,2004 

Scope of Work (Cont.) 

218. Oualitv Control (OC) 

Prepare a revised Draft PSR for Quality Control review. 
Perform Quality Control review by qualified Principal 
Engineer. Boyle Project Manager to meet with Principal 
Engineer to discuss QC comments. Incorporate QC comments 
into Revised Draft PSR. 

219. Assemble Package and Submit 

Assemble Revised Draft PSR. Prepare 18 copies of the Revised 
r\„„Ct n c r ) n-,4 ~.,i :* c „ m _:-~ *„ /-^„u c „-._;_„ *„ 

SANDAG, and 8 copies to the City. 

220. Project Management 

Project set-up, meetings and coordination with the City to work 
on scope of work for Amendment 1, internal progress meetings 
with staff, coordination with EDAW, preparing invoices, 
updating project schedule and Boyle MIS, etc. 

TASK 3 (Amended) - Final PSR 

304 Prepare Final PSR 

This task is for the additional work to prepare the Final PSR 
associated with the additional 4 alternatives added. 

Page 7 of 8 SOVLE 



oows Amendment 1 
Project Study Report for Bike Path Interchanges and 

Additional Connection Points along SR-56 
Exhibit A - Scope of Sen/ices 

February 20,2004 

Schedule 

After receipt of Digital Terrain Model from Caltrans and the 
Developers for SR-56 Middle and development sites. Boyle will 
prepare the following: 

Prepare Engineering for Access Points and 
Camino Del Sur 

Prepare Revised Draft PSR 

City/Caltrans Review 

Address Comments 

Prepare Final PSR 

4 weeks 

3 weeks 

4 weeks 

1 week 

2 weeks 

Compensation Schedule 

Please refer to Exhibit B for compensation for the foregoing tasks. 

Compensation for the foregoing services will be made on a Lump 
Sum, not-to-exceed basis. Compensation for Amendment 1 work shall 
not exceed $60,011 without prior authorization of the City. 

Any applicable direct costs beyond this scope of services must be 
authorized by the City prior to incurring the expense. If authorized, 
Boyle will invoice actual cost plus 10 percent. 

Payment of invoices shall be made within 15 days of receipt of 
invoice. 

H:S04404/Contract Docs/PSR Scope - Amd l.doc 
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Project Budget 

SR-56 Bike Path Interchanges City ofSanDiego 
O 
ro 
-4 

Task Description 

Task 2 (Amended) - Revised Draft PSR 
213. Sludy Addii ional Access A t Penasquitos Open Space (1 All.) 

2J4. Study Addi i ional Access East of McGonigJe Canyon Bridge (1 Al l . ) 

215. Study Addit ional Access West of RSFF {) Alt.) 

216. Sludy Addit ional Design at Camino Del Sur (1 Alt.) 

217. Incorporate New Designs into Revised Draft PSR 

Evaluale Drainage Impacts 

Evaluaie RTW Impacts 

Idenlify Uti l i ty Impacts 

Evaluale Safely Issues 

Evaluaie Environmental Impacts (Includes E D A W Fee) 

Make Structural Recommendations 

Prepare Cosl Esti males 

Prepare Revised Draft PSR 

218. (Quality Conirol -

2 | 9 . Assemble Package and Submil 

220. Project Management 

S u b t o t a l 

Task 3 (Amended) - Final Proiect Studv Report 
304. Addi i ional Final PSR Work :• i 

Ongoing Approved Out-of-Scope Projecl Coordinalion ;; i 

Subtotal 

Personnel Hours 

V 

.5 
c 

"a 
.£• 
' u 
.S 
' u 

1.0 

1.0 

I.O 

I.O 

4.0 

8.0 

6 

6 

u 
<u 
W) 
« 
c 

u 
V 

u 
A-

10.0 

4,0 

4.0 

10.0 

1.0 

1.0 

1.0 

1.0 

4.0 

2.0 

11.0 

18.0 

6.0 

1.0 

20.0 

94 

4 

22 

26 

1 1 
Total 14 1 120 

u 
6X) 
C 

u 
*^ 
u 
3 
IH 

C 
WD 

2.0 

2.0 

2.0 

13.0 

2.0 

2.0 

23 

2 

2 

25 

u 
u 
u 

.5 
' M 
c 

"c 
3 

'55 
•A 

< 

35.0 

30.0, 

30.0 

38.0 

I.O 

2.0 

I.O 

3.0 

16.0 

11.0 

12.0 

8.0 

187 

12 

12 

u 

Cl 
Q 
< 
U 
c 

20.0 

12.0 

10.0 

12.0 

10.0 

18.0 

82 

6 

• 6 

1 
199 88 

c* 

1 
< 
c 

2.0 

2.0 

2.0 

6.0 

1.0 

O 
ffi 

70 

49 

49 

69 

-
2 

3 

2 

I 

8 

25 

29 

6.0 55 

22 

8.0 17 

10.0 30 

37 

2 

2 

4 

-
431 

26 

30 

-
56 

41 \ 487 

Budget 

u 
o 

a 
- J 

$ 6,875 

$ 4,530 

$ 4,650 

$ 6,674 

$ 
$ 235 

$ 320 

$ 235 

$ 150 

$ 921 

$ 3,150 

$ 3,310 

$ 5,951 

$ 2,592 

$ 1,358 

$ 3,660 

$ . 
$ 44,611 

$ ) 1,592 

% I 4,440 

$ v ; -
$ _ 7,032 

$ i 51,643 

4-> 
M 
o 

U 
b> 
o 

-Q 
n 

wJ 
1 
C 
o 

$ 231 

$ 162 

$ 162 

$ 378 

s 
$ 7 

$ 10 

$ 7 

$ 3 

$ 5,626 

$ 83 

$ 246 

$ 432 

$ 98 

$ 506 
$ 99 

$ 8,047 

$ 186 

$ 135 

$ 321 

"a 
o 

H 

$ 7.106 

$ 4,692 

$ 4,812 

$ 7,052 

$ 
$ 242 

$ 330 

$ 242 

$ 153 

$ 6.547 

$ 3,233 

$ 3,556 

$ 6.383 

$ 2,690 

$ 1,864 

$ 3,759 
$ 
$ 52,658 

$ 2.778 

$ 4.575 

J 

I $ • 7,353 

1 
$ 8,368 1$ 60,011 

2/20/2004 Page 1 of 2 
Boyle Engineering Corporalion 
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Project Budgelt 

SR-56 Bike Path Interchanges City of San Diego o 
to m 

Task Description 

Personnel Hours 
Ui 

ai 
e 

fi. 

C 
u 

0. 

h 

a> 

C 

s 
a 

'o1 

H. 

bi 
"a 

CJ 
3 
bi 

W 

w 
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<: 

i : 
ta 

t i 

< 

# A 

H 
Q 

< 
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w 

*i 
T3 < 
W 
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3 
O 

35 
2 
o 

H 

Budget 

b 
O 

a 
_ ] 

41 U] 

U 

© 

c 

z; 

a 

o 
H 

Amounts shown are fee. 

Personnel Cateaorv 
Principal Engineer 

Project Manager 
Sr. Structural Engr. 
Assistant Engineer 

Sr. CADD Tech. 
Sr. Admin. 

S/HR 
$168.00 
$150.00 
$150.00 
$85.00 
$90.00 
$66.00 

2/20/2004 Page 2 ol 2 
Boyle Engineering Corporalion 
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000029 
APPOai DEPT: 30244 ORG LEVEL: 
PRIOR PD: FY: 07 CY SPECIAL 
DEPT: CAPITAL IMPROVEMENT PROGRAM 
OBJECT TITLE 
'4279 OTH NON PERSNL 
4964 E & D FIELD CHGS 
TOTAL SUPPL/SERV/OTHER 
TOTAL STREETS AND HIGH 

107 JO: 581710 PY: PRINT: N 
FUND FINANCIAL STATUS 

ORG: STREETS AND HIGHWAYS 

PG 

APPROPRIATION 
1200000.00 

1200000.00 
. 1200000.00 

EXPENDITURE 

2431.64 
2431.64 
2431.64 

ENCUMBRANCE UNENC BAL APP 
1200000.00 

2431.64-
1197568.36 
1197568.36 

MESSAGE: THAT IS ALL OF THE OBJECT ACCOUNTS AND CLASSES. 



APlOBOftDlSr: 30244 ORG LEVEL: 107 JO: 581760 PY: PRINT: N 
PRIOR PD: FY: 07 CY SPECIAL FUND FINANCIAL STATUS 
DEPT: CAPITAL IMPROVEMENT PROGRAM ORG: STREETS AND HIGHWAYS 

PG 

.OBJECT TITLE 
4114 PRELIM ENG-CITY. 
4279 OTH NON PERSNL 
TOTAL SUPPL/SERV/OTHER 
TOTAL STREETS AND HIGH 

APPROPRIATION 

50000.00 
50000.00 
50000.00 

EXPENDITURE 
9412.97 

9412.97 
9412.97 

ENCUMBRANCE UNENC BAL 
9412 
50000 
40587 
40587 

APP 
97-
00 
03 
03 

MESSAGE: THAT IS ALL OF THE OBJECT ACCOUNTS AND CLASSES 
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000031 
REPORT TO THE CITY COUNCIL 
EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: June 6, 2007 REPORT NO.: n/a (1472) 
ATTENTION: Council President and City Council 
ORIGINATING DEPT.: Engineering and Capital Projects 
SUBJECT: Second Amendment to Agreement with Boyle Engineering 

Corporation for State Route 56 
COUNCIL DISTRICTS: 1 
STAFF CONTACT: Larry Van Wey 619-533-3005 

REQUESTED ACTION: 
Authorizing the execution ofa Second Amendment to the agreement with Boyle Engineering 
and authorizing the expenditure of $64,811 for the study of additionai bike path connection 
alternatives for State Route 56. 

STAFF RECOMMENDATION: 
Staff recommends approval of resolution. 

EXECUTIVE SUMMARY: 
Boyle Engineering Corporation is providing a feasibility study for constructing bike path 
interchanges at three cross streets along State Route 56: Camino Santa Fe, Camino Del Sur and 
Black Mountain Road. Additionai funds of $64,811.00 are needed for this contract amendment 
to study additional connection alternatives at Darkwood Canyon Road/Penasquitos Open Space, 
Torrey Meadows and Rancho Del Sol Way. 

FISCAL CONSIDERATIONS: 
Fee for Second Amendment is $64,811. Funds for this action are available in CIP 58-176.0, 
Darkwood Road/Penasquitos Open Space ($17,518) and CIP 58-171.0 SR 56 Interchanges 
($47,293). With this action the total consultant fee will increase • to $124,822.00. 

PREVIOUS COUNCIL COMMITTEE ACTION: 
None 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
None 

KEY STAKEHOLDERS: 
Boyle Engineering Corporation 

3K£. 
P6tti Boekamp, Director" Richard Haas, Deputy Chief Operating Officer 
Engineering & Capital Projects Public Works 
Department 



000033 The City of San Diego 
CERTIFICATE OF CITY AUDITOR AND COMPTROLLER 

CERTIFICATE OF UNALLOTTED BALANCE AC 2800138 

ORIGINATING DEPT. NO.: 549 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing resolution is 
available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: Fund: 

Purpose: 

Date: By: 
AUDITOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 

ACCTG. 
LINE CYPY FUND DEPT ORG, ACCOUNT JOB ORDER 

OPERATION 
ACCOUNT BENF/ EQUIP FACILITY 

TOTAL AMOUNT 

AMOUNT 

FUND OVERRIDE 
— 

CERTIFICATION OF UNENCUMBERED BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by the hereto 
attached resoiution, can be incurred without the violation of any of the provisions of the Charter of the City of San Diego; and I do hereby 
further certify, in conformity with the requirements of the Charter of the City of San Diego, that sufficient moneys have been appropriated 
for the purpose of said contract, that sufficient moneys to meet the obligations of said contract are actually in the Treasury, or are 
anticipated to come into the Treasury, to the credit of the appropriation from which the same are to be drawn, and that the said money 
now actually in the Treasury, together with the moneys anticipated to come into the Treasury, to the credit of said appropriation, are 
otherwise unencumbered. 

Not to Exceed: 

Vendor: 

Purpose: 

$64,811.00 

Boyie Engineering 

To authorize the expenditure of funds for the purpose of executing the second amendment to the consulting agreement for 
services reiated to SR56 bike path. 

Date: 

ACCTG. 
LINE 

1 
2 

CYPY 

0 
0 

FUND 

30244 
30244 

DEPT 

30244 
30244 

ORG, 

107 
107 

ACCOUNT 

4279 
4279 

JOB ORDER 

581760 
581710 

OPERATION 
ACCOUNT BENF/ EQUIP FACILITY 

TOTAL AMOUNT 
AC-361 (REV 2-92) 

AMOUNT 

£17,518.00 
47,293.00 

$64,811.00 
FUND OVERRIDE [ ^ 

AC 2800138 
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(O-2008-48) ^ 
(COR.COPY) fo U ^ 

ORDINANCE NUMBER O- (NEW SERIES) 

DATE OF FINAL PASSAGE 

AN ORDINANCE OF THE COUNCIL OF THE CITY OF SAN 
DIEGO AUTHORIZING THE EXECUTION OF THE SECOND 
AMENDMENT WITH BOYLE ENGINEERING 
CORPORATION FOR THE STATE ROUTE 56 IN THE 
RANCHO PENASQUITOS COMMUNITY PLAN AREA. 

BE IT ORDAINED, by the Council ofthe City of San Diego, as follows: 

Section 1. That the Mayor be and he is hereby authorized and empowered to execute, for 

and on behalf of the City of San Diego [City], an agreement with Boyle Engineering Corporation 

[Agreement], for the study of additional bike path connection alternatives under the terms and 

conditions set forth in the Agreement on file in the office ofthe City Clerk as Document No. RR 

Section 2. That the expenditure of an amount not to exceed $17,518 from CIP No.58-

176.0, Darkwood Canyon Connector Study for SR 56 Bike Path, Fund No. 30301, Transnet 

Bike, and $47,293 from CIP No. 58-171.0, SR 56 Interchange, Fund No. 30301, Transnet Bike, 

is authorized, solely and exclusively for the purpose of providing funds for State Route 56, 

provided that the City Auditor and Comptroller first furnishes one or more certificates certifying 

that the funds necessary for expenditure are, or will be, on deposit with the City Treasurer. 

Section 3. That the City Auditor and Comptroller, upon advice from the administering 

department, is authorized to transfer excess funds, if.any, to the appropriate reserves. 

Section 4. That a full reading of this ordinance is dispensed with prior to its final 

passage, a written or printed copy having been available to the City Council and the public a day 

prior to its final passage. 

-PAGE 1 OF 2-



(O-2008-48) 
(COR.COPY) 

Section 6. This ordinance, having been introduced and adopted by a two-thirds vote of 

the members ofthe San Diego City Council pursuant to Section 99 ofthe Charter ofthe City of 

San Diego, shall take effect and be in force on the thirtieth day from and after its final passage. 

Section 7. That this activity is not a "project" and is therefore exempt from CEQA 

pursuant to the State Guidelines Section 15060(c)(3). 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By /fxZ.A< kjvuoL 
Peter A. Mesich 
Deputy City Attorney 

PAMxfq 
10/09/07 
10/18/07 COR.COPY 
Or.Dept:E&CP 
O-2008-48 

I hereby certify that the foregoing Ordinance was passed by the Council ofthe City of San 
Diego, at this meeting of t 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 

-PAGE 2 OF 2-



000037 
SECOND AMENDMENT TO AGREEMENT 

This Second Amendment to the State Route 56 Bike Path Interchanges dated May 31, 

2007 [Agreement], is hereby entered into by and between the City of San Diego [City], a 

municipal corporation, and Boyle Engineering Corporation [Consultant]. 

R E C I T A L S 

A. The City and Consultant [collectively referenced herein as the "Parties"] entered 

into the Agreement, which is on file in the Office ofthe City Clerk as Document No. RR-

287411, to provide professional engineering services for State Route 56 [Project]. 

B. The City desires to execute a Second Amendment to the Agreement for the 

Consultant to provide additional Professional Services, as indicated in the expanded Scope of 

Services [Exhibit A-2], for a compensation amount not to exceed $64,811.00, with total 

compensation for services provided under the Agreement not to exceed $124,822.00. 

C. Consultant desires to provide the services required under this Second 

Amendment. 

NOW, THEREFORE, in consideration ofthe Recitals stated above and incorporated 

herein by this reference and the mutual obligations ofthe Parties expressed herein, the Parties 

agree to modify the Agreement, which is incorporated herein by reference, as follows: 

1. Section 1.1 is amended to read as follows: 

ADD: "The Consultant shall perform Professional Services as set forth in the 
written Scope of Services [Exhibit A-2] at the direction ofthe City on a fixed fee basis as 
specifically enumerated in the Compensation and Fee Schedule [Exhibit B-2], and in accordance 
to the Time Schedule [Exhibit C-2]." 

- 1-



000038 
2. Section 3.1 is amended to read as follows: 

ADD: "The City shall pay the Consultant for all Professional Services and all 
expenses related to performance under this Second Amendment to the Agreement, in an amount 
not to exceed $64,811.00, as sel forth in the Compensation and Fee Schedule [Exhibit B-2]. The 
Consultant shall be entitled to compensation for Professional Services under this Second 
Amendment to the Agreement, whether within the Scope of Services or as Additional Services, 
based on the Compensation and Fee Schedule. For the duration of this Second Amendment to 
the Agreement, the Consultant shall not be entitled to fees which exceed the Compensation and 
Fee Schedule. The Total Compensation to Consultant under this Agreement shall not exceed 
$124,822.00. 

3. Section 3.3 (additional costs) is amended to read as follows: 

ADD: "If the City requires additional Professional Services [Additional Services] 
beyond the Scope of Services performed pursuant to this Second Amendment to the Agreement, 
except for additional costs as described in Section 3 of this Agreement, the City shall pay 
Consultant an additional fee not to exceed $6,481.00. The City and the Consultant must agree in 
writing upon such fee for a specific task based on the Fee Schedule prior to the Consultant 
beginning the Additional Services." 

4. Article VI- "INDEMNIFICATION" 
"INDEMNIFICATION," is amended by deleting the existing paragraph in its entirety and 
replacing it with the following: 

6.1 Indemnification. Other than in the perfonnance of design professional 
services which shall be solely as addressed in Section 6.2 below, to the 
fullest extent permitted by law. Design Professional shall defend (with 
legal counsel reasonably acceptable to the City), indemnify and hold 
harmless the City and its officers, agents, departments, officials, and 
employees [Indemnified Parties] from and against all claims^ losses, costs, 
damages, injuries (including, without limitation, injury to or death of an 
employee of Design Professional or its Subcontractors), expense and 
liability of every kind, nature and description (including, without 
limitation, incidental and consequential damages, court costs, attorney's 
fees, litigation expenses and fees of expert consultants or expert witnesses 
incurred in connection therewith and costs of investigation) that arise out 
of, pertain to, or relate to, directly or indirectly, in whole or in part, any 
services performed under this Agreement by the Design Professional, any 
Subcontractor, anyone directly or indirectly employed by them, or anyone 
that they control. The Design Professional's duty to defend, indemnify, 
protect and hold harmless shall not include any claims or liabilities arising 
from the active negligence, sole negligence or willful misconduct ofthe 
Indemnified Parties. 

6.2 Design Professional Services Indemnification and Defense. 

- 2 -
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6.2.1 Design Professional Services Indemnification. To the fullest 
extent permitted by law (including, without limitation, Califomia 
Civil Code Section 2782.8), with respect to the perfonnance of 
design professional services, Design Professional shall indemnify 
and hold harmless the City, its officers, or employees, from all 
claims, demands or liability that arise out of, pertain to or relate to 
the negligence, recklessness, or wiUful misconduct of Design 
Professional or Design Professional's officers or employees. 

6.2.2 Design Professional Services Defense. Parties will work in good 
faith to procure applicable insurance coverage for the cost of any 
defense arising from all claims, demands or liability that arise out 
of, pertain to or relate to the negligence, recklessness, or willful 
misconduct of Design Professional or Design Professional's 
officers or employees. 

6.3 Insurance. The provisions of this Article are not limited by the 
requirements of Section 4.3 related to insurance. 

6.4 Enforcement Costs. The Design Professional agrees to pay any and all 
costs the City incurs enforcing the indemnity and defense provisions set 
forth in this Article. 

5. Article VIII is amended to read as follows: 

ADD: "8,20 San Diego's Strong Mayor Form of Governance. All references 
to 'City Manager' in this Agreement and all subsequent amendments thereto shall be deemed to 
refer to 'Mayor.' This section becomes effective on January 1, 2006 and shall remain in effect 
for the duration the City operates under the mayor-council (commonly referred to as 'strong 
mayor') form of governance pursuant to article XV ofthe City of San Diego City Charter." 

6. The following attachments are incorporated herein by reference as follows: 

Exhibits A-2 (Scope of Services), B-2 (Compensation and Fee Schedule), and C-2 (Time 

Schedule). 

7. The Parties agree that this Second Amendment to the Agreement represents the 

entire understanding ofthe Consultant and the City and affects only those paragraphs referred to, 

and all other terms and conditions ofthe Agreement remain in full force and effect. 

- 3 -
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IN WITNESS WHEREOF, this Second Amendment to the State Route 56 Bike Path 

Interchanges is executed by the City of San Diego acting by and through its Mayor, or his 

designee, pursuant to San Diego Municipal Code section 22.3223 authorizing such execution, 

and by the Consultant. 

THE CITY OF SAN DIEGO 
Mayor or Designee 

By 

Date: 

BOYLE ENGINEERING CORPORATION 

By: JfateOS ^eJX^ik. 

Name: l^Uagui 'F- ^ W O M M -

Title: - f a t t . hJ\^AakuM^ g"tW^e/"~ 

Date: flgfatci I ̂ ^ 7 

I HEREBY APPROVE the form and legality ofthe foregoing Amendment on this 

day of , 2007. 

MICHAEL AGUIRRE, City Attorney 

By: 
Peter Mesich 
Deputy City Attorney 

- 4 -
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Amendment 2 
Project Study Report for Bike Path Interchanges and 
Additional Connection Point Studies along SR-56 
Exhibit A-2 - Scope of Services 
May 31,2007 

Introduction 

Boyle Engineering Corporation (Boyle) is providing professional 
engineering services (under Contract Amendment 6, dated December 
6, 1999, as amended by letter dated February 4, 2002 and signed by 
the City on February 23, 2002) to the City of San Diego (the City) for 
preparing a Project Study Report (PSR) for constructing bike path 
interchanges at three cross streets along SR-56: Camino Santa Fe, 
Camino Del Sur and Black Mountain Road. Contract Amendment 1 
was to remove Camino Santa Fe from consideration and to amend 
tasks 2 and 3 to include the study of three additional access points 
along the SR-56 Bike Path corridor and for a new aitemative crossing 
at Camino Del Sur (formerly Camino Ruiz). The three access points 
are at Darkwood Canyon (Penasquitos Open Space), Torrey Meadows, 
^nd Rancho Del Sol Wav. This Contract Amendment is to stud1' 
additional bike path connection alternatives at Darkwood Canyon 
(Penasquitos Open Space) (POS), Torrey Meadows, Rancho Del Sol 
Way, and to study two new bike path interchange alternatives at Black 
Mountain Road. This amendment will be funded through SANDAG 
funding and other funding sources. 

Certain assumptions have been made during the preparation of this 
scope of services and the proposed fee. To the extent possible, they are 
stated below. However, if the actual effort required is significantly 
different from the assumptions presented herein, both the City and 
Boyle agree to revise the scope and fee accordingly. 

Assumptions 

1. Boyle will study one additional access aitemative at POS, one at 
Torrey Meadows, one at Rancho Del Sol Way, and two new bike 
path interchange alternatives at Black Mountain Road. 

2. Two Draft PSR's were already prepared by Boyle and reviewed by 
the City, SANDAG, and Caltrans. It is assumed that these new 
alternatives will be added to the 3rd Draft PSR. 

3. The assumptions stated in the prior scope of services still apply. 

4. This scope of services does not include geotechnical investigations 
or reports. 

Page 1 of 6 fSOVLE 



Aftftft£$ Amendment 2 
U U J U ^ C Project Study Report for Bike Path Interchanges and 

Additional Connection Point Studies along SR-56 
Exhibit A-2 - Scope of Services 

May 31,2007 

Scope of Work 

TASK 3 (Amended) - Final PSR 

305. Studv Additional Alternatives at Black Mountain Road 

The previous scope studied two alternatives at Black Mountain 
Road. Boyle will study additional alternatives Aitemative 3, 
and Aitemative 4. 

Aitemative 3 

Aitemative 3 will consist of bridging the freeway on and off 
ramps and creating a path adjacent to SR 56 under the Black 
Mountain Road over crossing. Boyle will study the feasibility 
of this aitemative. Boyle will perform a study including the 
horizontal alignment, vertical profile, contour grading, bridge 
concept study, and prepare typical cross-sections. 

Aitemative 4 

Aitemative 4 will consist of bridging over Black Mountain 
Road south ofthe interchange. This will require coordination 
with SDG&E due to a 15 0 foot wide easement that runs on the 
south side ofthe freeway in the area ofthe Black Mountain 
Road interchange. This aitemative may encroach upon the 
easement. Boyle will study a horizontal alignment, vertical 
profile, bridge concept study and typical section of this 
aitemative. Contour grading plans will not be developed. 

The level of study varies per the expressed desires ofthe 
community. Aitemative 3 was indicated to be preferred. 
Aitemative 4 will be studied to a lesser degree. Aitemative 4 is 
being studied so that another option can be presented to the 
community in the event the Aitemative 3 study identifies 
infeasible characteristics. The results ofthe Aitemative 4 study 
will determine if further study is necessary. Incorporation into 
the PSR is included in Task 309 below. 

Page 2 of 6 SOVLE 



000043 Amendment 2 
Project Study Report for Bike Path Interchanges and 

Additional Connection Point Studies along SR-56 
Exhibit A-2 - Scope of Services 

May 31,2007 

306. Study Additional Access At Darkwood Canyon (Penasquitos 
Open Space) 

The previous scope studied one aitemative at the POS 
Corridor. The City requested additional study of a more direct 
access connection. This scope includes one aitemative study. 

Design one horizontal alignment, one vertical profile, prepare 
templates, and mn earthwork modeling to indicate limits of 
grading, finished ground contours, and earthwork volumes. 

Prepare one (1) each plan, profile, and cross section view 
graphics for a review by the City, SANDAG, and Caltrans. 
Incorporate comments and graphics into the Final PSR. 
Incorporation into the PSR is included in Task 309 below, 

307. Studv Additional Access at Torrev Meadows 

The previous scope studied one aitemative at the Torrey 
Meadows, east ofthe McGonigle Canyon Bridge. The City 
requested an additional study ofa less direct access connection 
with a flatter slope. This scope includes one additional 
aitemative study. 

Design one horizontal alignment, one vertical profile, prepare 
templates, and run earthwork modeling to indicate limits of 
grading, finished ground contours, and earthwork volumes. 

Prepare one (1) each plan, profile, and cross section view 
graphics for a review by the City, SANDAG, and Caltrans. 
Incorporate comments and graphics into the Final PSR. 
Incorporation into the PSR is included in Task 309 below. 

308. Coordinate the Connection at Rancho Del Sol Wav 

Boyle will coordinate with the Engineer for Barratt American 
Inc. to prepare a bike path design that will work for both the 
bike path connection and development project. If necessary, 
prepare minor modifications to the connections at Rancho Del 
Sol Way to accommodate the SR-56 Noise Wall as built. 
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00004$ Amendment 2 
Project Study Report for Bike Path Interchanges and 

Additional Connection Point Studies along SR-56 
Exhibit A-2 - Scope of Services 

May 31,2007 

If required, revise the plan, profile, and cross section view 
graphics and incorporate into the Final PSR. Incorporation into 
the PSR is included in Task 309 below. 

309. Incorporate New Designs into 3rd Draft PSR 

Update the 3r Draft PSR with the following items for the four 
additional alternatives studied. 

Evaluate Drainage Impacts - Make preliminary 
recommendations as to locations of proposed drainage inlets 
and culverts and identify potential drainage issues. Note: a 
preliminary drainage study is not included in this scope of 
work. 

Evaluate R/W Impacts - Evaluate the R/W requirements and 
assess the impacts to future development. Prepare graphical 
representation of those impacts. 

Identify Utility Impacts/Conflicts and Make Recommendations 
Identify known utility conflicts and make recommendations 
where conflicts occur. Prepare a graphic showing conflicts and 
prepare written recommendations. This assumes that Boyle and 
Caltrans plans for SR-56 will be "used to obtain utility 
information. 
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Amendment 2 

Project Study Report for Bike Path Interchanges and 
Additional Connection Point Studies aiong SR-56 

Exhibit A-2 - Scope of Sen/ices 
May 31,2007 

Scope of Work (Cont.) 

Evaluate Security/Safety Issues - Identify potential safety or 
security issues associated with each aitemative, summarize, 
and make recommendations. 

Make Structural Recommendations - If required, prepare one 
concept study and estimate for anticipated bridge structure at 
POS, and one concept study for the bridge for the new Black 
Mountain Road aitemative (2 bridges total). It is assumed that 
Type Selection is not part of this scope of services. 

Prepare Constmction and R/W Cost Estimates - Prepare one 
preliminary cost estimate for each aitemative. 

310. Provide Quality Control COC) 

Perform Quality Control review by qualified Technical 
Reviewer. Boyle Projecl Manager to meet with Technical 
Reviewer to discuss QC comments. Incorporate QC comments 
into 3rd Draft PSR. 

311. Assemble /Submit 3rd Draft PSR 

Assemble 3rd Draft PSR. Prepare 18 copies ofthe 3rd Draft 
PSR and submit 5 copies to Caltrans, 5 copies to SANDAG, 
and 8 copies to the City, as stated in the previous amendment 
and contract. 

312. Additional Public Meeting Support (Time & Materials') 

Boyle will prepare one large additional graphic ofthe entire 
SR-56 bike freeway corridor and attend one community 
presentation. 

313. Prepare Final PSR 

Boyle will meet with the City to discuss the review comments 
from the 3rd Draft PSR. Boyle will make agreed upon 
conections, update the report, and print and copy all text and 
attachments. Boyle will deliver 8 copies ofthe Final report to 
the City, 5 copies to Caltrans, and 5 copies to SANDAG. This 
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scope assumes that the comments will not change the overall 
design concept ofthe alternatives or add new alternatives or 
connections to study. 
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Exhibit B-2 - Compensation Schedule 

SR-56 Bike Path Interchanges and Community Connections 
Amendment 2 

City of San Diego 

Task Description 

Task 3 (Amended) - Final PSR 
305a. Additional Study al Black Mouniam Road (All 3) 
305b. Additional Study at Black Mountain Road (Alt 4) 
306. Study Additional Access Al Pcnasauilos Open Space 
307. Study Additional Access al Torrey Meadows 
308, Coordinate the Connections at Rancho Del Sol Way 
309, Incorporate New Desifcn into 3rd Drafl PSR 

310. Quality Control 
311. Assemble Submit 3id Dralt 
312, Additional Public Meeting Support 

313. Final PSR 
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Amounts shown are fee. 

Persomiel Cateaory 
QA/QC Engineer 
Project Manager 

Assoc isle Engineer 
Assistant Engineer 

Sr. CADD Tech. 
Sr. Admin. 

S/HR 
S 199.00 
$199.00 
S 116.00 
1105.00 
5113.00 
$86.00 

Boyle Engineering Coiporallon 
PSR Fee. Amd 2 02.*U 



Amendment 2 
Project Study Report for Bike Path Interchanges and 
Additional Connection Point Studies along SR-56 
Exhibit C-2 - Time Schedule 
May 31, 2007 

Schedule 

After Notice to Proceed, Boyle will prepare the following within the 
scheduled durations shown; 

Prepare Engineering for Additional Alternatives 
(5 total) and Prepare 3rd Draft PSR 

City/SANDAG/Caltrans Review 

Address Comments 

Prepare Final PSR 

6 weeks 

2 weeks 

I weeks 

3 weeks 

Compensation Schedule 

Please refer to the attached Exhibit B-2 for compensation for the 
foregoing tasks. 

Compensation for the Lump Sum tasks (all tasks but Task 312) will be 
$60,501 and compensation for the Time & Materials not-to-exceed 
services (Task 312) will be $4,310. Compensation for Amendment 2 
work shall not exceed $64,811 without prior authorization ofthe City. 

Any applicable direct costs beyond this scope of services must be 
authorized by the City prior to incurring the expense. If authorized, 
Boyle will invoice actual cost plus 10 percent. 

Payment of invoices shall be made wilhin 15 days of receipt of 
invoice. 
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